



**NATIONAL  
TREASURY  
PPP UNIT**

NATIONAL TREASURY AND  
DEPARTMENT OF PROVINCIAL AND LOCAL GOVERNMENT

---

## MUNICIPAL SERVICE DELIVERY AND PPP GUIDELINES

---



# CONTENTS

## MODULE 1: REGULATIONS

|   |    |
|---|----|
| Glossary                                    | vi |
| Acronyms                                    | ix |
| Introduction                                | 1  |
| Understanding the Municipal PPP Regulations | 4  |

## MODULE 2: CODE OF GOOD PRACTICE FOR BEE IN PUBLIC-PRIVATE PARTNERSHIP

|   |    |
|---|----|
| Preamble  | 1  |
| Part 1: Introduction  | 2  |
| Part 2: How to apply BEE policy in a PPP  | 7  |
| Part 3: How to apply BEE policy in the feasibility study and in an RFP                    | 28 |
| Part 4: Applying BEE policy during negotiations, agreement and contract management phases | 31 |

## MODULE 3: PROJECT INCEPTION

|  |    |
|--|----|
| Stage 1: First steps                             | 1  |
| Stage 2: Procuring an adviser                    | 12 |
| Stage 3: Receiving and evaluating bids           | 27 |
| Stage 4: Finalise and sign the contract          | 37 |
| Introduction to the project development facility | 38 |
| Template: Council resolution                     | 39 |

## MODULE 4: FEASIBILITY STUDY

|   |    |
|---|----|
| Introduction  | 1  |
| Public participation  | 3  |
| Stage 1: The needs analysis   | 6  |
| Stage 2: The technical solution option analysis                         | 11 |
| Stage 3: Service delivery options analysis                              | 16 |
| Stage 4: Delivery mechanism summary and interim recommendations         | 22 |
| Stage 5: Due diligence  | 24 |
| Stage 6: Value assessment   | 27 |
| Stage 7: Procurement plan   | 58 |
| Stage 8: Prepare and submit the feasibility study report to the council | 59 |
| Stage 9: Revisiting the feasibility study                               | 63 |
| Annexure: Contents of the feasibility study report                      | 65 |

## MODULE 5: PPP PROCUREMENT

|  |     |
|--|-----|
| Introduction   | 1   |
| Stage 1: The RFQ   | 18  |
| Stage 2: The RFP   | 27  |
| Stage 3: Choose the preferred bidder                         | 47  |
| Stage 4: Negotiations  | 66  |
| Stage 5: TVR III/Section 33 of the MFMA                      | 70  |
| Stage 6: Close-out report and case study                     | 77  |
| Unsolicited bids   | 78  |
| Annexure 1 : The payment mechanism                           | 81  |
| Annexure 2: Code of conduct for bid evaluation panel members | 93  |
| Annexure 3 : Template declaration of interest                | 101 |
| Annexure 4: Suggested contents of the assessment report      | 105 |
| Annexure 5: Template for PPP close-out report and case study | 109 |

## **MODULE 6: MANAGING THE PPP CONTRACT**

|   |    |
|---|----|
| Introduction  | 1  |
| The Approach To Contract Management                             | 6  |
| Municipal Roles And Responsibilities                            | 9  |
| Contract Management Functions                                   | 15 |
| Stages Of Contract Management                                   | 16 |
| Partnership Management  | 19 |
| Service Delivery Management                                     | 26 |
| Contract Administration   | 37 |
| The Contract Management Plan And The Contract Management Manual | 41 |
| Key Challenges And Tasks Of Contract Management                 | 45 |
| Further Information   | 50 |

## **TOOLKIT: WATER AND SANITATION FEASIBILITY STUDY**

|                          |    |
|--------------------------|----|
| Acronyms                 | iv |
| Preparatory work         | 1  |
| Inception                | 5  |
| Feasibility study        | 7  |
| Feasibility study report | 43 |

## **TOOLKIT: FEASIBILITY STUDY TOOLKIT: SOLID WASTE MANAGEMENT**

|                   |    |
|-------------------|----|
| Acronyms          | v  |
| Introduction      | 1  |
| Feasibility study | 5  |
| Conclusion        | 23 |

## **TOOLKIT: MUNICIPAL PPPs FOR PRIVATE SECTOR COMMERCIAL USE OF MUNICIPAL PROPERTY**

|                           |    |
|---------------------------|----|
| Acronyms                  | v  |
| Introduction              | 1  |
| Inception                 | 2  |
| Feasibility Study         | 6  |
| PPP Procurement           | 16 |
| Managing the PPP contract | 18 |
| Conclusion                | 19 |

